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EGD GSH 04763 -- - - - __ NRY 1994 
Authonzation for Work Involving thepond Water  L i  anagm-ent Intehm 
Remedal Acnon _-- . - - _ _ _ _ _ _ _ _ _  
H P Mann 
General Manager 
EG&G Rocky Flats, Inc 

The RFFO hereby authonzes EG&G to proceed with the development of the documents that 
were agreed to under the Statement of Resoluhon on the Pond Water Management Intenm 
Measurefintenm Remedial Action (IM/IR4) by the Senior Execuuve Committee (SEC) of the 
Interagency Agreement (IAG) on Apnl 15, 1994 These documents are 

/ I  

1) The Operable Unit (OU) 7 IM/IRA for landfill leachate collection, 
2) An IAG milestone proposal for the spill contamment tankage specified in the National 

Pollutant Discharge Elimination S y s tem -Federal Facil 1 ties Corn pli ance Agree  rn L n t 
(NPDES-FFCA) and d n f t  NPDES permit, 

3) The Pond Water Management IM/LRA decision document 
The OU 7 landfill leachate collecuon IM/IR4 will need to be submitted to the agencies by 
October 14, 1994 The RFFO mii,c"s thar many assumptlons involving this IlWlRA u i l l  need 
to be made, and that expediting the schedule fga this action may impact funding and the work 
being accomplished at other OUs Also, 
outlined below, EG&G and RFFO will attempt to resolve the disposition of the landfill pond 
water in order for the leachate collection system to be installed 

The Indusmal Area IMAM has been identified as the vehicle to place the IAG milestone 
proposal for the spdl containment tankage B Jul 8, 1994, please provrde RFFO with a 
milestone date for completion of installation 0% Additionally, please review the 
potential of using the excess capacity in the OU-4 (groundwater collection) tanks for use as thi 
spill containment Because of this increase in scope to the Indusmal Area I M A M ,  EG&G wil 
need to develop a proposal to negotiate an extension of the current dates for the Indusmal Are2 
IM/IRA with the regulators 

Based on the Statement of Resolution, the present Pond Water Management IMnRA drJft 
document will need to be rewntten, with standards negotiated with the regulator<, rhe 
emergency alternative water management practices, and legal language incorpordted EG&G I 
to begm this rewnte as soon as possible in order to meet the October 14, 1994, due date to the 
regulators, and allow adequate time for review by DOE Therefore, RFFO requests that thrs 
doc iment be available to DOE for review by S e p t e m  19 94 The RFFO anticipates 
resolvin istranve controls by mid-Jund294dnd contemplates a final schedule for 
subrn&$%&&qent and public review to be finalized at that time 
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